



HARRIS

**FLORIDA HIECC MEETING
MARCH 7, 2014**

HARRIS TEAM UPDATE




Better Health Care for All Floridians

A grayscale photograph of a healthcare professional, likely a nurse, wearing a blue scrub top and a white hairnet. She is looking directly at the camera with a slight smile. The background is blurred, showing what appears to be a hospital or clinical setting with other people and equipment.

RECENT ACCOMPLISHMENTS
NOVEMBER 2013 – JANUARY 2014


- Direct Secure Messaging (DSM)
 - *Completed planned release including storage maintenance*
 - *Worked on the Florida HIE Direct TrustBundle design to put it into production in early February*
 - *Continued HISP to HISP support*
- Event Notification Service (ENS)
 - *Went into production on November 7, 2013*
 - *Alerts are being sent from Broward Health to WellCare Health Plan*
- Patient Look-Up (PLU)
 - *The PLU service is actively in use*
 - *Orlando Health began onboarding in December*
 - *Senior Home Care began validation on January 24, 2014*

System Usage DSM Total Registered Users




	Jan-13	Feb-13	Mar-13	Apr-13	May-13	Jun-13	Jul-13	Aug-13	Sep-13	Oct-13	Nov-13	Dec-13	Jan-14
Registered Orgs/Sub Orgs	600	674	726	791	788	929	1132	1230	1300	1369	1411	1434	1515
Registered Individuals	2004	2242	2469	2646	3067	3617	5452	5659	6007	6689	6904	7024	7519

Transactions Processed Direct Secure Messaging



	Jan-13	Feb-13	Mar-13	Apr-13	May-13	Jun-13	Jul-13	Aug-13	Sep-13	Oct-13	Nov-13	Dec-13	Jan-14
Transactions: # of Mgs Sent	1058	1113	1288	1444	1606	2471	4922	5964	7732	6989	6288	5943	7673

HISP TO HISP CONNECTIONS



This map was last updated August 27, 2013

Other HISP Connections

HEALTH MANAGEMENT ASSOCIATES

<http://www.hma.com/>

QUEST DIAGNOSTICS

<http://www.questdiagnostics.com/home.html>

SURESCRIPTS


<http://www.surescripts.com/>

WELLOGIC/ALERE ACCOUNTABLE CARE SOLUTIONS

<http://www.alereacs.com/>



Better Health Care for All Floridians



- **Strategic Health Intelligence (SHI)**
- **Atlantic Coast HIE (ACH)**
- **Florida Hospital/Adventist**
- **UF Health**
- **Broward Health**

- **Martin Health** – Waiting for Martin Health System to move into production
- **Senior Home Care** – completed document retrieve (DR) implementation and RTS can receive documents for test patients; executed all validation tests

Martin Health Deployment Status (Express Life)



Senior Home Care Deployment Status (Express Life)



- **Department of Health (DOH)** – worked to setup integration machine to start cross gateway testing with Harris reference test system (RTS)
- **Community Health Systems (CMS) formerly known as Health Management Associates (HMA)** – continued work on integration services implementation; received endpoints to query Medicity; worked on validating source system data
- **Naples Community Hospital** – completed smoke test to Harris RTS after EHR software update; presented validation webinar
- **Bethesda Health** – completed Express Lite configuration; configured MobileMD test patients on Harris RTS and Bethesda Express Lite
- **Orlando Health** – received Express Lite open virtualization archive (OVA); held technical kickoff; completed self test: presented Nhin standards, PLU best practices, and graphical user interface (GUI) design webinars to dbMotion

PLU DEPLOYMENTS IN WORK



DOH Deployment Status (Express)



Community Health Systems (formerly HMA) Deployment Status (Express Lite)



Naples Community Hospital Deployment Status (Site Services)




Bethesda Health (Express Lite)



Orlando Health (Express Lite)




System Usage Patient Lookup



	Mar-13	Apr-13	May-13	Jun-13	Jul-13	Aug-13	Sep-13	Oct-13	Nov-13	Dec-13	Jan-14
Successful Patient Discovery	0	0	0	0	0	0	0	5153	2806	3740	1536
Unsuccessful Patient Discovery	0	0	0	0	0	0	0	419	143	795	95

Node	Successful	Unsuccessful	Total Inbound Patient Discovery
SHI	0	0	0
ACH	0	0	0
UF Health	0	0	0
Florida Hospital	0	0	0
Broward Health	1536	95	1631



A grayscale photograph of a healthcare professional, likely a nurse or doctor, wearing a blue scrub top and a white hairnet. She is holding a tablet computer and looking directly at the camera. The background is blurred, showing other people in a clinical setting. The image is overlaid with a semi-transparent red banner at the bottom.

UPCOMING ACTIVITIES FEBRUARY – APRIL 2014

UPCOMING TECHNICAL ACTIVITIES – PLU



- GW of GW work connecting PLU to eHealth Exchange
- PLU deployment schedule:

#	Facilitated On-Boarding Node Name		Q3'11			Q4'11			Q1'12			Q2'12			Q3'12			Q4'12			Q1'13			Q2'13			Q3'13			Q4'13			Q1'14			Q2'14			
			J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	
1	Strategic Health Intelligence (SHI)	Express Lite			X	-	-	-	-	-	-	X																											
2	Atlantic Coast HIE (ACH)	Express Lite									X	-	-	-	-	-	-	-	-	-	-	X																	
3	- SFREC/HCN										X	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	X				
4	Florida Hospital	Express Lite			X	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	X															
5	UF Health	Express Lite													X	-	-	-	-	-	-	-	X																
6	Broward Health	Site Services																			X	-	-	-	-	-	X												
7	Martin Health	Express Lite																			X	-	-	-	-	-	-	-	-	-	-	-	-	-	-	X			
8	Senior Home Care	Express Lite																				X	-	-	-	-	-	-	-	-	-	-	-	-	-	X			
9	Community Health Systems (CHS, formerly)	Express Lite																			X	-	-	-	-	-	-	-	-	-	-	-	-	-	-	X			
10	Bethesda Health	Express Lite																										X	-	-	-	-	-	-	-	-	X		
11	Naples Community Hospital	Site Services																						X	-	-	-	-	-	-	-	-	-	-	-	-	X		
12	Orlando Health	Express Lite																											X	-	-	-	-	-	-	-	X		
13	Department of Health (DOH)	Express									X	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	X		
14	Accountable Care Services (ACO)	Express Lite																										X	-	-	-	-	-	-	-	-	-	-	-
15	Community Health Center Alliance (CHCA)	Express													X	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	
16	Tampa Bay RHIO	Express Lite																																X	-	-	-	-	
17	Health First	Express Lite																																X	-	-	-	-	
18	Central Florida HIT Initiative (UCF REC)	Express																																			X	-	
19	Big Bend RHIO	Express Lite			X	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	
20	TBD																																						
	# Concurrent				3	3	3	3	3	3	6	6	6	5	5	7	7	7	7	7	7	7	10	10	10	9	9	10	10	10	10	10	11	12	13	9	7	6	6

Note: Dates above represents best estimates for planning and logistical purposes and will be updated on an ongoing basis as new data is learned

Future Release - Release Date = TBD	
Contents	Release Notes
HISP to HISP testing and Address Book loads on an on-going basis	Ongoing
Automation of Administrative Functions	Ongoing
Performance Analysis	Ongoing
Archive Retrieval	Develop archive retrieval functionality
Monitoring for ENS	Develop ENS monitoring within existing performance monitoring framework
On-board to eHealth Exchange	Test Gateway of gateways testing with Healthway
SSA connection via eHX	Implement SSA connection via eHX



QUESTIONS?