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Florida Statewide HIO: 

Proposed Project Plan Approach 

HIO Vision & Mission 

 Vision:  To achieve clinically relevant, secure, and sustainable approaches to HIT adoption, 
utilization and exchange that drives the achievement of better health care outcomes for all 
Floridians and through lowered total costs, improves access to quality care 

 Mission:  To promote the development of health care clinical information exchange that is 
sustainable, privacy‐protected, and aligned with national standards. This can be achieved 
through coordinated programs for infrastructure development, broad and varied provider 
adoption, and enabling and monitoring the meaningful use of electronic health records 

Overall HIO Objectives 

 Improve patient quality of care 

◦ Reduce avoidable errors due to lack of info 

◦ Speedier delivery of results to clinician 

◦ Enable better integration of PHI to support CDS 

◦ Improve sharing PHI during transitions in care 

 Assist providers in meeting meaningful use criteria and interoperability 

 Reduce unnecessary care (e.g., duplicate labs or imaging services) 

 Reduce costs (increase speed of referrals, increase provider efficiency, decrease time spent 
obtaining PHI) 

 Enhance public health efforts 

 Keep goals simple & minimize ongoing HIO expenses 

Next Steps / Critical Issues 

 Review proposed HIE services with stakeholders  

 Finalize technical architecture approach consistent with priority HIE services 

 Confirm legal policy approach 

 Determine HIO governing board guidelines 

 Issue RFI to get idea on technical capability, timeline, and maintenance costs for priority HIE 
services  



 From RFI results, formulate financial sustainability models for review by stakeholders based on 
value 

Details of Next Steps 

 Review proposed HIE services with stakeholders below and others  

◦ NGA group reviews HIE services & architecture 

◦ Send draft to HIECC, interested parties and post for comment 

◦ FHA CIO Council reviews  

◦ FMA HIT Committee reviews 

◦ Florida Association of RHIOs reviews 

◦ Review with other groups 

◦ Full HIECC reviews 

 Confirm legal policy 

◦ LWG meeting to review draft consent & begin work on data sharing agreement & 
confirm policy for accessing PHI through HIO 

◦ Begin rulemaking process 

◦ Develop policy framework for HIO 

◦ Identify and address other priority issues (e.g. breach notification) 

◦ Full HIECC reviews 

 Determine HIO governance guidelines 

◦ What key stakeholder types will serve on HIO Board 

◦ What is State’s role? 

◦ What HIO committees or advisory groups will be needed? 

◦ Develop guidelines for review by HIECC 

 Do RFI to get idea on technical capability, timeline and estimated maintenance costs for 
targeted HIE services 

◦ HIECC reviews RFI components at December meeting 

◦ Summarize responses and provide to HIECC   

 Formulate financial sustainability models for review by stakeholders based on value 

◦ NGA group reviews sustainability models 

◦ Send draft to HIECC, interested parties and post for comment 

◦ FHA CIO Council reviews  

◦ FMA HIT Committee reviews 

◦ Florida Association of RHIOs reviews 

◦ Review with other groups 

◦ Full HIECC reviews 

 
 Draft grant Funding Opportunity Announcement (FOA) for HIO 



◦ Incorporate requirements and guidelines regarding governance, legal framework, HIE 
services & architecture  

◦ HIECC reviews FOA 

◦ HIECC panel evaluates applicants 

◦ Agency announce award and contracts with selected HIO  

High Level Timeline for Next Steps 

 

ID Project Name Days Start End 26-Oct 30-Nov 31-Dec 31-Jan 28-Feb 31-Mar 30-Apr 31-May 30-Jun

1.0
Statewide HIO Tactical 
Plan (short term)

1.1 HIE Services & Architecture 58 26-Oct 23-Dec

1.2 Legal Policy 48 26-Oct 13-Dec

1.3 HIO Governance 60 1-Nov 31-Dec
1.4 Financial Sustainability 221 1-Jan 10-Aug
1.5 HIO Operations 174 15-Apr 6-Oct


